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2003 Implementations 2154

  Administrative Codes 75 09/22/03

  RAD Codes (ASC X12 835) 1600 09/22/03

  ICD-9 Procedure Codes 136 09/22/03

  Chiropractic Services 1 09/22/03

  Prosthetics/ Orthotics 199 09/22/03

  Vaccines & Immunizations 78 09/22/03

  Inpatient Revenue Codes 65 09/22/03

2004 Implementations 202

  Mental Health (processed by Short-
Doyle) 33 01/29/04

  Alcohol and Drug Programs  
(processed by Short-Doyle) 15 02/29/04

  LA County - Hospital Inpatient 25 02/01/04

  Acupuncture 2 10/18/04

  Durable Medical Equipment 127 11/01/04

2005 Implementations 346

  LAB 2 02/01/05

  Respiratory Care Services 2 11/01/05

  Hearing Aids 6 11/01/05

  Modifiers 14 11/01/05
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2006 Implementations 548

Vision (paper form, codes, modifiers) 87 07/01/06

Local Education Agency (LEA) 17 07/01/06

Home and Community Based waiver 
Services (HCBWS) 116 11/01/06

Genetics Disease Branch -Medical 
Services - Genetic Consulting 6 11/01/06

Dental (Processed by Denti Cal) 322 4th Qtr 2006

4th Qtr 2007 Implementations 5149

Medical Supplies ( UPN and HCPCS) 4619 4th Qtr 2007

Non-Pharmacy Drugs (Physician 
Injectibles) 519 4th Qtr 2007

Misc.-Medical/Surgical Supplies 11 4th Qtr 2007

1st Qtr 2008 Implementations 314

Adult Day Health Care (ADHC) 4 1st Qtr 2008

FQHC, RHS, & IHS 20 1st Qtr 2008

Organ Procurement 10 1st Qtr 2008

Dialysis 23 1st Qtr 2008

Community Support Program, 
MSSP-Waiver 47 1st Qtr 2008

Blood/Derivatives 12 1st Qtr 2008

Hospital - Outpatient Services 17 1st Qtr 2008

LA County - Outpatient 35 1st Qtr 2008

AIDS Waiver Program 12 1st Qtr 2008
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Dental (Processed through CA-
MMIS) 134 1st Qtr 2008

4th Qtr 2008 Implementations 69

Home Health 10 4th Qtr 2008

Hospice 5 4th Qtr 2008

Long Term Care (paper form and 
codes) 54 4th Qtr 2008

4th Qtr 2009 Implementations 455

Medical Services - Physician 
Subacute 24 4th Qtr 2009

 Medical Services - Other 14 4th Qtr 2009

Transportation 50 4th Qtr 2009

Modifiers 38 4th Qtr 2009

Physical, Occupational and Speech 
Therapy 40 4th Qtr 2009

Medical Care Services - NICU/PICU 32 4th Qtr 2009

Psychological Testing 13 4th Qtr 2009

Mental Health -
Outpatient/Professional  (processed 
by EDS)

25 4th Qtr 2009

Audiology 29 4th Qtr 2009

F-Pact Diagnosis 14 4th Qtr 2009

Family Planning 56

CCS/GHPP 21 4th Qtr 2009

EPSDT-CCS Supplemental Services 48 4th Qtr 2009

EPSDT-CCS Special Care Center 21 4th Qtr 2009
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Comprehensive Perinatal Services 
Program (CPSP) 30 4th Qtr 2009

4th Qtr 2010 Implementations 43

CHDP (Codes, Transactions, 
System Migration) 43 4th Qtr 2010
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